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BIGHORN-DESERT VIEW WATER AGENCY 
Our Mission - “To provide a high quality supply of water and reliable service to all 

customers at a fair and reasonable rate.” 

Planning, Legislative, Engineering, Grant, and Security 
(PLEGS) Committee Regular Meeting Agenda 

Committee Members: Director Close-Dees & Director Aldridge 
Alternate: Jose R. Martinez 

BOARD MEETING OFFICE    August 18, 2026 
1720 N. CHEROKEE TRAIL           Time – 4:00 PM 
LANDERS, CALIFORNIA 92285 

CALL TO ORDER 

PLEDGE OF ALLEGIANCE 

ROLL CALL 

APPROVAL OF AGENDA 

Discussion and Action Items - The Committee and Staff will discuss the following items, and the 
Committee will consider taking action, if so inclined.  

The Public is invited to comment on any item on the agenda during discussion of that item. When 
giving your public comment, please have your information prepared. If you wish to be identified 
for the record, then please state your name.  Due to time constraints, each member of the public 
will be allotted three minutes to provide their public comment. 

1. Capital Projects Updates

A. SWRCB Grant Agreement No. D2102065: Authorize Change Order No. 4 Task Order to
Professional Services Agreement with California Rural Water Association for $16,650 to
Provide Additional Engineering Design Services Associated with the Project

B. SWRCB Grant Agreement No. D2102065: Authorize Change Order No. 3 Task Order to
Professional Services Agreement with Monument ROW for $10,000 to Provide
Additional Right-of-Way Services Associated with the Project

C. SWRCB Grant Agreement No. D2102065: Review Invoice Received for the Western
Joshua tree Incidental Take Permit for the Project which Total $179,986.50.
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2. Consent Items – The following items are expected to be routine and non-controversial and
will be acted on by the Committee at one time without discussion, unless a member of the
public or member of the Committee requests that the item be held for discussion or further
action.

a. PLEGS Committee Meeting Minutes, June 23, 2026

3. Public Comment Period
Any person may address the Committee on any matter within the Agency’s jurisdiction on
items not appearing on this agenda. When giving your public comment, please have your
information prepared. If you wish to be identified for the record, then please state your
name.  Due to time constraints, each member of the public will be allotted three minutes to
provide their public comment.  State Law prohibits the Committee from discussing or taking
action on items not included on the agenda.

4. Verbal Reports - Including Reports on Courses/Conferences/Meetings

1. Committee Members’ Comments/Reports
2. General Manager’s Report
3. Chief Engineer Report

5. Adjournment

In accordance with the requirements of California Government Code Section 54954.2, this 
agenda has been posted in the main lobby of the Bighorn-Desert View Water Agency, 622 S. 
Jemez Trail, Yucca Valley, CA not less than 72 hours if prior to a Regular meeting, date and 
time above; or in accordance with California Government Code Section 54956 this agenda 
has been posted not less than 24 hours if prior to a Special meeting, date and time above. As 
a general rule, agenda reports or other written documentation have been prepared or 
organized with respect to each item of business listed on the agenda. 

Copies of these materials and other disclosable public records in connection with an open 
session agenda item, are also on file with and available for inspection at the Office of the 
Agency Secretary, 622 S. Jemez Trail, Yucca Valley, California, during regular business hours, 
8:00 A.M. to 4:30 P.M., Monday through Thursday.  If such writings are distributed to 
members of the Board of Directors on the day of a Board meeting, the writings will be 
available at the entrance to the Board of Directors meeting room at the Bighorn-Desert View 
Water Agency.  

Internet: Once uploaded, agenda materials can also be viewed at www.bdvwa.org 
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Public Comments: You may wish to submit your comments in writing to assure that you are 
able to express yourself adequately.  

ADA Accommodations: Per Government Code Section 54954.2, any person with a disability 
who requires a modification or accommodation, including auxiliary aids or services, in order 
to participate in the meeting, should contact the General Manager at 760-364-2315 during 
Agency business hours. 
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BIGHORN-DESERT VIEW WATER AGENCY 
BOARD OF DIRECTORS’  

PLANNING/LEGISLATIVE/ENGINEERING/GRANT STANDING COMMITTEE 
AGENDA ITEM SUBMITTAL – GRANT FUNDED PROJECT 

Meeting Date: August 18, 2026 

To:  Planning/Legislative/Engineering/Grant/Security Standing Committee 

From:   Marina D. West, PG, Chief Engineer  

Agenda Topic:  SWRCB Grant Agreement No. D2102065:  Authorize Change Order No. 4 Task 
Order to CA Rural Water Association for Design Changes Related to the 
Construction of the Zone B Transmission Mainline 

Requested Action: Refer to Board of Directors 
That the Board considers taking the following action: 

1. Authorize Change Order No. 4 Task Order to CA Rural Water Association in the
amount of $16,650 for design changes related to a portion of the Zone B
Transmission Mainline.

Project: Pipeline Improvements and Consolidation Project (PI/C) – Phase 2
Funding Source: SWRCB PI/C Grant Agreement No. D2102065/ Proj. No. 3610009-002C Potable

Water System Improvements and Consolidation of Water Systems Project
Contract: Yes, Counsel Kennedy approved execution of Professional Services Agreement with

CA Rural Water Association
Funds Allocated: Yes, the remaining balance in the category for “Soft Cost” which includes design,

ROW, permitting is $264,777.
Agency Cost Share: Current estimate is $0 

General Counsel Approval for this Action:  Yes, Counsel Kennedy approved execution of Professional 
Services Agreement.  General Counsel Ciampa have been involved as Special Counsel on this project since 
December 2024. 

Summary: 

Due to private property acquisition issues, the alignment of the Zone B Transmission Pipeline will have to 
be modified.  The Agency had offered to purchase easements equal to the future road width as a first 
offer.  Four separate parcels would never fully agree to an easement even after numerous counter-offers 
to reduce its width.  Further research revealed that some, not all, of the four parcels did have a recorded 
Public Utility Easement (PUE) of 10-foot width.  Ultimately, the Agency withdrew offers to purchase the 
wider easements and informed the owners that the pipelines would be confined to the 10-ft PUE.  This 
requires redesign of the pipeline alignment and replacement of an existing, yet antiquated, Pressure 
Reducing Valve station (PRV#1).    

California Rural Water Association (CWRA) has provided the attached proposal for $16,650 to redesign 
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the alignment, include the PRV and any additional support needed for the Western Joshua tree Incidental 
Take Permit. 
The Pipeline Improvement and Consolidation Project (PI/C) grant budget includes sufficient approved 
funds for this Change Order No. 4 Task Order so that there is no anticipated direct cost to the Agency. 

Grant Background (Bolded items relevant to this action. Items “struck out” have been removed from 
Grant Deliverables via Amendment No. 1) 

A funding Agreement with the State Water Resources Control Board (SWRCB) for some projects defined 
within the Preliminary Engineers Report (PER) completed in 2022.  Agreement executed April 20, 2023. 
Projects included in the funding Agreement are outlined in Phases as follows: 
Phase 1:  

• Install new pump in the existing R-1 Booster Station (Zone D1 Booster Pump)
• Replace the BDVWA A-Booster Station, reconfiguring the pipeline between the A-Booster Station

and B reservoirs, and install a metered supply from BDVWA’s Zone B to Zone C with necessary
pressure reducing valves (PRV’s).  To be constructed at Agency cost with possible reimbursement
later.

• Construct Zone B Pump Station; and
• Construct a block wall building to enclose the proposed GM Well No. 2 replacement (proposed

BDVWA Well No. 13).
Phase 2: 

• Construct approximately 9,300 feet of 6-inch distribution pipeline and necessary pressure reducing
station to consolidate BDVWA with GM.

Phase 3: 
• Construct approximately 21,500 feet of 6-inch transmission and distribution pipeline to convey

water from the proposed Zone B Pump Station to BDVWA’s B reservoir site and install distribution
pipelines to convey water from BDVWA’s D Zone to the proposed Zone B Pump Station; and

• Construct approximately 9,900 feet of transmission pipeline (approximately 4,100 feet of 6-inch
and 5,800 feet of 8-inch pipe) necessary to blend water from the Zone B Pump Station, BDVWA’s
active wells (Nos. 3 and 8), and if permitted by DDW, BDVWA’s currently inactive wells (Nos. 2 and
well 4).

Phase 4: 
• Recoat and rehabilitate BDVWA Reservoirs B1, B2; and
• Recoat and rehabilitate GM Reservoir R1.

CEQA Action:  Mitigated Negative Declarations Notice of Determination filed May 2021 (SCH No. 
2021020354) 

All Prior Board Action(s) Relevant to this Grant Funded Project (Bolded Motions relevant to this action) 

4/14/2026 Motion 26-018 Authorize Change Order No. 3 Task Order to CA Rural Water Association for 
Construction Management Services Related to the Construction of the Zone B Transmission Mainline, 
Zone B and Zone D Pump Stations, HDWD#2 Intertie and Consolidation of Improvement District Goat 
Mountain with Bighorn-Desert View (SWRCB Grant Agreement No. D2102065) in the amount of 
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$1,026,000 when contingency included. 
 
4/14/2026 Motion No. 26-020 Accept Completion of Work, Authorize Filing of Notice of Completion and Release of Retention 
Amounts Held to J. Colon Coatings, Inc. for Phase 4 B-Tank Rehabilitation (SWRCB Grant Agreement No. D2102065:  Contract 
PWC25-01). 
1/20/2026 Motion No. 26-009 PI/C Project: Motion to approve Contract No. PWC25-02 Change Order No.1 for $706.13 and 
Change Order No. 2 for 21,096.75 to J. Colon Coatings for the State Water Resources Control Board Grant No. D2102065 Phase 
4 B-Tank Rehabilitation Project. 
9/9/2025 Motion No. 25-049 Motion to Motion to authorize Change Order No. 2 to Professional Services Agreement with 
Fomotor Engineering for additional survey related tasks related to SWRCB Grant Agreement No. D2102065 in the amount of 
$8,670. 
9/9/2025 Motion No. 25-048 Motion to authorize Change Order No. 2 to Professional Services Agreement with Compass 
Consulting Enterprises, Inc. for environmental services in support of the Pipes Wash Jurisdictional Permitting related to the 
SWRCB Grant Agreement No. D2102065 in the amount of $27,420. 
7/8/2025 Motion No. 25-037 Authorize Change Order No. 1 to Professional Services Agreement with Compass Consulting 
Enterprises, Inc. for Environmental Services in support of the Incidental Take Permit for Western Joshua tree Related to 
Compliance with the Mitigation and Monitoring Plan Related to the Project in the amount of $11,810.  (Phase 2) 
 
6/10/2025 Motion No. 25-025 Motion to approve Change Order No. 2 Task Order to Professional Services 
Agreement with California Rural Water Association (CRWA) for $3,940 to provide additional engineering 
and mapping services associated with the environmental compliance for the Project. (Phase 1, 2, 3) 
 
6/10/2025 Motion No. 25-023 Motion to receive and file the Notice Inviting Bids, Ratify issuance of Addendum No. 1 and award 
Public Works Contract No. PWC25-01 Reservoirs 81 and 82 Rehabilitation and Recoating Project to J. Colon Coatings, Inc. in the 
amount of $539,000 pending approval by the State Water Resources Control Board Division of Financial Assistance in accordance 
with Agreement No. D2102065 and Authorize construction contingency of 10% or $53,900.  (Phase 4) 
4/8/2025 Motion No. 25-016 Approve SWRCB Grant Agreement No. D2102065:  Authorize Professional Services Agreement 
with Compass Consulting Enterprises, Inc. for Phase 4 Environmental Services in the Amount of $10,000. (Phase 4) 
 
3/11/2025 Motion No. 25-008 Approve SWRCB Grant Agreement No. D2102065: Authorize Change Order 
No. 1 Task Order to Professional Services Agreement with California Rural Water Association for 
$386,425 to Provide Additional Engineering Design Services Associated with the Project.  (Phase 1 and 2) 
 
12/10/2024 Motion No. 24-050 Authorize Professional Services Agreement with Engineering Resources of Southern California 
to complete plans, specifications, contract documents, to provide Bidding assistance and construction management/inspection 
services for rehabilitation of Reservoirs B1, B2 and R-1 for the Pipeline Improvements and Consolidation Project Phase 4; and 
Authorize publication of Notice Inviting Bids for a Contract to perform the work.  (Phase 4). 
12/10/2024 Motion No. 24-049 Authorize engagement with Special Counsel Mr. Jim Ciampa and execution of Attorney Services 
Agreement with Lagerlof, LLP to Provide Legal Opinion Letter Relevant to Property Rights for the Construction of the Pipeline 
Improvements and Consolidation Project.  (Phase 1, 2, 3 and 4) 
10/8/2024 Motion No. 24-045 Pipeline Improvements and Consolidation Project (PI/C) Professional Services Agreement with 
Monument ROW - Authorize Change Order No. 1 for $20,000 to Obtain Land Patent Records to Complete Phase 1 – Strategy for 
Acquisition of R/W for the Pipeline Improvement and Consolidation Project Summary Report; and Change Order No. 2 for 
$144,000 to Provide Services to Pursue Fourteen (14) Private Easement Deeds.  (Phase 2 and 3)  
10/8/2024 Motion No. 24-044 Improvements and Consolidation Project (PI/C) Pipeline Improvements and Consolidation Project 
(PI/C) Professional Services Agreement with Fomotor Engineering - Authorize Change Order No. 1 to Professional Services 
Agreement with Fomotor Engineering for $22,000 to Provide 14 Plat Maps and Legal Descriptions for Identified Private 
Easements and $10,000 for Unspecified “On-Call Services” for the Pipeline Improvements and Consolidation Project (PI/C).  
(Phase 2 and 3) 
7/9/2024 Motion No. 24-034 Authorize issuance of Professional Services Agreement with Fomotor Engineering for Ground and 
Aerial Survey Work Associated with the Final Design of the Pipeline Improvements and Consolidation Project (PI/C Project) 
Transmission and Blending Pipeline Design in the Amount of $28,800 plus a 10% Contingency.  (Phase 3) 
3/12/2024 Motion No. 24-016 Authorize Issuance of Professional Services Agreement to Fomotor Engineering for Pipeline 
Improvement and Consolidation Project “On-Call and as-needed” Land Survey Support Services. (Phase 1,2, 3 and 4 as needed) 
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3/12/2024 Motion No. 24-014 HDWD #2 Intertie (Grant No. 4600014979):  Authorize Issuance of Professional Services 
Agreement to California Rural Water Association (CWRA) for Intertie No. 2 (BDVWA to HDWD#2) Pipeline Design Services at a 
Cost of $50,892 
 
3/12/2024 Motion No. 24-015 Authorize issuance of Professional Services Agreement to California Rural 
Water Association (CRWA) for Pipeline Improvement and Consolidation (PI/C) Project design services at 
a cost of $257,075.  (Phase 3) 
 
10/10/2023 Motion No. 23-036 Authorize issuance of Professional Service Agreement to Monument Right-of-Way for the 
Pipeline Improvement and Consolidation Project Right-of-Way Acquisition Services at an initial contract cost of $458,075.  (Phase 
2 and 3) 
2/14/2023 Motion No. 23-006 Adopt Resolution No. 23R-03 (F5a) Authorize execution of $11,000,000 Funding Agreement No. 
D2102065 with the State Water Resources Control Board for the Purpose of the Potable Water Supply Systems Improvements 
Consolidation of Water Systems Project No. 3610009-002C. 
12/10/2024 Motion No. 24-050 Authorize Professional Services Agreement with Engineering Resources of Southern California 
to complete plans, specifications, contract documents, to provide Bidding assistance and construction management/inspection 
services for rehabilitation of Reservoirs B1, B2 and R-1 for the Pipeline Improvements and Consolidation Project Phase 4; and 
Authorize publication of Notice Inviting Bids for a Contract to perform the work. 
 
2/14/2023 Motion No. 23-006 Adopt Resolution No. 23R-03 Authorize execution of $11,000,000 Funding 
Agreement No. D2102065 with the State Water Resources Control Board for the Purpose of the Potable 
Water Supply Systems Improvements Consolidation of Water Systems Project No. 3610009-002C. 
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Bighorn 1.2 (BPS Additional Services):  
for Bighorn Desert View Water Agency 

July 31, 2026 
 

 

ADDITIONAL SERVICES SCOPE OF WORK: 

Task 3 – BPS Additional Design Services 
 
The Client has requested CRWA relocate the starting point of the alignment and add a 
new PRV station and flow meter vault (Zone B Pipeline). The following changes are 
incorporated as a result: 
 

• Alignment modifications to account for new easements as well as easements that 
became unattainable  

• Alignment modifications and to begin the alignment at Cambria Avenue 
• Modifying drawings and specifications to account for new PRV station and Flow 

Meter installation on Cambria Avenue  
• Additional mapping efforts for the WJT Map book  
• Map Book (GIS Services) for Special Districts Permit  

BUDGET:     

CRWA may, as the project requires, move budgets across line items without prior approval 
from BDVWA. The budget is based on time and materials, not to exceed $16,650 based 
on the following task budgets: 

 
Task No. Task Name Budget 
Task 3.1 BPS Additional Design Services $16,650 
   
 Task Order Total $16,650 

 
 

 
For CRWA:      For Client: 
California Rural Water Association Bighorn Desert View Water Agency 
 
 
By: _________________________  By: ___________________________ 
Date: _______________________  Date: _________________________ 
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BIGHORN-DESERT VIEW WATER AGENCY 
BOARD OF DIRECTORS’  

PLANNING/LEGISLATIVE/ENGINEERING/GRANT/SECURITY STANDING COMMITTEE 
AGENDA ITEM SUBMITTAL – GRANT FUNDED PROJECT 

 

Meeting Date:  August 18, 2026 
 
To:    Planning/Legislative/Engineering/Grant Standing Committee   
From:    Marina D. West, PG, Chief Engineer  
 
Agenda Topic:  SWRCB Grant Agreement No. D2102065: Authorize Change Order No. 3 Task 

Order to Monument ROW for Additional Right-of-Way Services Related to the 
Project. 

 
Requested Action: Refer to Board of Directors 
That the Board considers taking the following action: 

1. Authorize Change Order No. 3 Task Order to Monument ROW in the amount of 
$10,000 for additional Right-of-Way Services related to the project. 
 

Project:   Pipeline Improvements and Consolidation Project (PI/C) – Phase 2 
Funding Source:  SWRCB PI/C Grant Agreement No. D2102065/ Proj. No. 3610009-002C Potable 

Water System Improvements and Consolidation of Water Systems Project 
Contract: Yes, Counsel Kennedy approved execution of Professional Services Agreement with 

CA Rural Water Association  
Funds Allocated: Yes, the remaining balance in the category for “Soft Cost” which includes design, 

ROW, permitting is $248,127. 
Agency Cost Share: Current estimate is $0 
 
General Counsel Approval for this Action: Yes, Counsel Kennedy approved execution of Professional 
Services Agreement.  General Counsel Ciampa have been involved as Special Counsel on this project since 
December 2024. 
 
Summary: 
 
Staff is requesting additional funds be allocated to the right-of-way efforts as the Pipeline Improvement and 
Consolidation Project (PI/C) goes out to bid.  To that end, Monument ROW has provided the attached proposal for 
an additional $10,000 based on actual time and materials needs.   
 
The Pipeline Improvement and Consolidation Project (PI/C) grant budget includes sufficient approved 
funds for this Change Order No. 3 Task Order so that there is no anticipated direct cost to the Agency. 
 
Grant Background (Bolded items relevant to this action. Items “struck out” have been removed from 
Grant Deliverables via Amendment No. 1) 
 
A funding Agreement with the State Water Resources Control Board (SWRCB) for some projects defined 
within the Preliminary Engineers Report (PER) completed in 2022.  Agreement executed April 20, 2023.  
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Projects included in the funding Agreement are outlined in Phases as follows: 
Phase 1:  

• Install new pump in the existing R-1 Booster Station (Zone D1 Booster Pump) 
• Replace the BDVWA A-Booster Station, reconfiguring the pipeline between the A-Booster Station 

and B reservoirs, and install a metered supply from BDVWA’s Zone B to Zone C with necessary 
pressure reducing valves (PRV’s).  To be constructed at Agency cost with possible reimbursement 
later. 

• Construct Zone B Pump Station; and 
• Construct a block wall building to enclose the proposed GM Well No. 2 replacement (proposed 

BDVWA Well No. 13). 
Phase 2: 

• Construct approximately 9,300 feet of 6-inch distribution pipeline and necessary pressure 
reducing station to consolidate BDVWA with GM. 

Phase 3: 
• Construct approximately 21,500 feet of 6-inch transmission and distribution pipeline to convey 

water from the proposed Zone B Pump Station to BDVWA’s B reservoir site and install distribution 
pipelines to convey water from BDVWA’s D Zone to the proposed Zone B Pump Station; and 

• Construct approximately 9,900 feet of transmission pipeline (approximately 4,100 feet of 6-inch 
and 5,800 feet of 8-inch pipe) necessary to blend water from the Zone B Pump Station, BDVWA’s 
active wells (Nos. 3 and 8), and if permitted by DDW, BDVWA’s currently inactive wells (Nos. 2 and 
well 4). 

Phase 4:  
• Recoat and rehabilitate BDVWA Reservoirs B1, B2; and 
• Recoat and rehabilitate GM Reservoir R1. 

 
CEQA Action:  Mitigated Negative Declarations Notice of Determination filed May 2021 (SCH No. 

2021020354) 
 
All Prior Board Action(s) Relevant to this Grant Funded Project (Bolded Motions relevant to this action) 
 
4/14/2026 Motion 26-018 Authorize Change Order No. 3 Task Order to CA Rural Water Association for Construction 
Management Services Related to the Construction of the Zone B Transmission Mainline, Zone B and Zone D Pump Stations, 
HDWD#2 Intertie and Consolidation of Improvement District Goat Mountain with Bighorn-Desert View (SWRCB Grant 
Agreement No. D2102065) in the amount of $1,026,000 when contingency included. 
4/14/2026 Motion No. 26-020 Accept Completion of Work, Authorize Filing of Notice of Completion and Release of Retention 
Amounts Held to J. Colon Coatings, Inc. for Phase 4 B-Tank Rehabilitation (SWRCB Grant Agreement No. D2102065:  Contract 
PWC25-01). 
1/20/2026 Motion No. 26-009 PI/C Project: Motion to approve Contract No. PWC25-02 Change Order No.1 for $706.13 and 
Change Order No. 2 for 21,096.75 to J. Colon Coatings for the State Water Resources Control Board Grant No. D2102065 Phase 
4 B-Tank Rehabilitation Project. 
9/9/2025 Motion No. 25-049 Motion to Motion to authorize Change Order No. 2 to Professional Services Agreement with 
Fomotor Engineering for additional survey related tasks related to SWRCB Grant Agreement No. D2102065 in the amount of 
$8,670. 
9/9/2025 Motion No. 25-048 Motion to authorize Change Order No. 2 to Professional Services Agreement with Compass 
Consulting Enterprises, Inc. for environmental services in support of the Pipes Wash Jurisdictional Permitting related to the 
SWRCB Grant Agreement No. D2102065 in the amount of $27,420. 
7/8/2025 Motion No. 25-037 Authorize Change Order No. 1 to Professional Services Agreement with Compass Consulting 
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Enterprises, Inc. for Environmental Services in support of the Incidental Take Permit for Western Joshua tree Related to 
Compliance with the Mitigation and Monitoring Plan Related to the Project in the amount of $11,810.  (Phase 2) 
6/10/2025 Motion No. 25-025 Motion to approve Change Order No. 2 Task Order to Professional Services Agreement with 
California Rural Water Association (CRWA) for $3,940 to provide additional engineering and mapping services associated with 
the environmental compliance for the Project. (Phase 1, 2, 3) 
6/10/2025 Motion No. 25-023 Motion to receive and file the Notice Inviting Bids, Ratify issuance of Addendum No. 1 and award 
Public Works Contract No. PWC25-01 Reservoirs 81 and 82 Rehabilitation and Recoating Project to J. Colon Coatings, Inc. in the 
amount of $539,000 pending approval by the State Water Resources Control Board Division of Financial Assistance in accordance 
with Agreement No. D2102065 and Authorize construction contingency of 10% or $53,900.  (Phase 4) 
4/8/2025 Motion No. 25-016 Approve SWRCB Grant Agreement No. D2102065:  Authorize Professional Services Agreement 
with Compass Consulting Enterprises, Inc. for Phase 4 Environmental Services in the Amount of $10,000. (Phase 4) 
3/11/2025 Motion No. 25-008 Approve SWRCB Grant Agreement No. D2102065: Authorize Change Order No. 1 Task Order to 
Professional Services Agreement with California Rural Water Association for $386,425 to Provide Additional Engineering Design 
Services Associated with the Project.  (Phase 1 and 2) 
12/10/2024 Motion No. 24-050 Authorize Professional Services Agreement with Engineering Resources of Southern California 
to complete plans, specifications, contract documents, to provide Bidding assistance and construction management/inspection 
services for rehabilitation of Reservoirs B1, B2 and R-1 for the Pipeline Improvements and Consolidation Project Phase 4; and 
Authorize publication of Notice Inviting Bids for a Contract to perform the work.  (Phase 4). 
12/10/2024 Motion No. 24-049 Authorize engagement with Special Counsel Mr. Jim Ciampa and execution of Attorney Services 
Agreement with Lagerlof, LLP to Provide Legal Opinion Letter Relevant to Property Rights for the Construction of the Pipeline 
Improvements and Consolidation Project.  (Phase 1, 2, 3 and 4) 
 
10/8/2024 Motion No. 24-045 Pipeline Improvements and Consolidation Project (PI/C) Professional 
Services Agreement with Monument ROW - Authorize Change Order No. 1 for $20,000 to Obtain Land 
Patent Records to Complete Phase 1 – Strategy for Acquisition of R/W for the Pipeline Improvement and 
Consolidation Project Summary Report; and Change Order No. 2 for $144,000 to Provide Services to 
Pursue Fourteen (14) Private Easement Deeds.  (Phase 2 and 3)  
 
10/8/2024 Motion No. 24-044 Improvements and Consolidation Project (PI/C) Pipeline Improvements and Consolidation Project 
(PI/C) Professional Services Agreement with Fomotor Engineering - Authorize Change Order No. 1 to Professional Services 
Agreement with Fomotor Engineering for $22,000 to Provide 14 Plat Maps and Legal Descriptions for Identified Private 
Easements and $10,000 for Unspecified “On-Call Services” for the Pipeline Improvements and Consolidation Project (PI/C).  
(Phase 2 and 3) 
7/9/2024 Motion No. 24-034 Authorize issuance of Professional Services Agreement with Fomotor Engineering for Ground and 
Aerial Survey Work Associated with the Final Design of the Pipeline Improvements and Consolidation Project (PI/C Project) 
Transmission and Blending Pipeline Design in the Amount of $28,800 plus a 10% Contingency.  (Phase 3) 
3/12/2024 Motion No. 24-016 Authorize Issuance of Professional Services Agreement to Fomotor Engineering for Pipeline 
Improvement and Consolidation Project “On-Call and as-needed” Land Survey Support Services. (Phase 1,2, 3 and 4 as needed) 
3/12/2024 Motion No. 24-014 HDWD #2 Intertie (Grant No. 4600014979):  Authorize Issuance of Professional Services 
Agreement to California Rural Water Association (CWRA) for Intertie No. 2 (BDVWA to HDWD#2) Pipeline Design Services at a 
Cost of $50,892 
3/12/2024 Motion No. 24-015 Authorize issuance of Professional Services Agreement to California Rural Water Association 
(CRWA) for Pipeline Improvement and Consolidation (PI/C) Project design services at a cost of $257,075.  (Phase 3) 
10/10/2023 Motion No. 23-036 Authorize issuance of Professional Service Agreement to Monument Right-of-Way for the 
Pipeline Improvement and Consolidation Project Right-of-Way Acquisition Services at an initial contract cost of $458,075.  (Phase 
2 and 3) 
2/14/2023 Motion No. 23-006 Adopt Resolution No. 23R-03 (F5a) Authorize execution of $11,000,000 Funding Agreement No. 
D2102065 with the State Water Resources Control Board for the Purpose of the Potable Water Supply Systems Improvements 
Consolidation of Water Systems Project No. 3610009-002C. 
12/10/2024 Motion No. 24-050 Authorize Professional Services Agreement with Engineering Resources of Southern California 
to complete plans, specifications, contract documents, to provide Bidding assistance and construction management/inspection 
services for rehabilitation of Reservoirs B1, B2 and R-1 for the Pipeline Improvements and Consolidation Project Phase 4; and 
Authorize publication of Notice Inviting Bids for a Contract to perform the work. 
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2/14/2023 Motion No. 23-006 Adopt Resolution No. 23R-03 Authorize execution of $11,000,000 Funding 
Agreement No. D2102065 with the State Water Resources Control Board for the Purpose of the Potable 
Water Supply Systems Improvements Consolidation of Water Systems Project No. 3610009-002C. 
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  REAL ESTATE | RIGHT-OF-WAY | DBE | SBE

  
 
 

200 Spectrum Center, Suite 300, Irvine, CA 92618 

mounumentrow.com | info.monumentrow.com | 800.577.0109 

 
June 22, 2026 
 
 
Marina D. West, P.G., General Manager 
Bighorn-Desert View Water Agency 
622 S. Jemez Trail 
Yucca Valley, CA 92284-1440 
 
 
RE: BDVWA Pipeline Improvement and Consolidation Project 

Request for Change Order # 1 to Phase II 
 
 
Dear Mrs. West, 
 
On behalf of Monument, I would like to thank you for the opportunity to provide the Bighorn Desert View 
Water Agency (BDVWA) with right-of-way professional services for the Pipeline Improvement and 
Consolidation Project. At this time, we believe it is necessary to request a change order for additional funds 
necessary to complete Phase II – Acquisition of R/W for the Project for the reasons stated below. 
 
At the time of our original proposal in October 2024, the project budget was based on the assumption that 
right-of-way acquisition services would be completed within 12 months. The scope also assumed a 60-
day good-faith negotiation period following the presentation of the Agency’s purchase offer to each affected 
property owner. 
 
Since that time, the project schedule has exceeded the originally anticipated completion period. 
Additionally, the remaining budget is nearly exhausted, acquisition and project management efforts are still 
ongoing, including recordation of easements, responding to Agency requests for property related 
information and remaining available for any right-of-way issues that arise.  Further coordination is also 
required with the County of San Bernardino to finalize the issuance of a single permit necessary for project 
implementation. As a result, additional right-of-way services are required to successfully complete the 
remaining acquisitions and close out the project. 
 
Based on the anticipated level of effort required to secure the necessary property interests from the 
remaining property owners, and to provide the remaining requested project management services, 
Monument is requesting a $10,000 budget increase to the current Task Order. This additional funding will 
provide the resources necessary to complete all remaining acquisition activities and support project 
completion. 
 
As with the original agreement, services will continue to be billed on a time-and-materials basis in 
accordance with the executed Professional Services Agreement between Bighorn-Desert View Water 
Agency and Monument. Monument will bill only for actual hours worked and expenses incurred; this request 
is not for a fixed-fee amount.  
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A breakdown of the proposed additional costs is provided below for your review and consideration. 
 
 

Service Category Professional Services 
Fees 

Project Management  $3,500 
Property Negotiations and Escrow Services $6,500 
Total Change Order Amount  $10,000 

 
If this meets with your approval, our revised Task Order amount will be as follows: 
 
 

Original Task Order Amount $144,000 
Task Order Amendment No. 1 (this amendment) $  10,000 
Total Amended Task Order Amount: $154,000 

 
 
The additional amount requested is based on our services being provided through the termination of our 
budget or up to 6 months, whichever comes first. If services are requested beyond this timeframe, or 
Monument is requested to provide additional consulting services not described in the original scope of 
work, additional funds will be requested. 
 
If the proposed Change Order #1 meets your approval, please sign below, and return to me and/or provide 
a contract change order authorization in a form acceptable to you. If you have any questions or require 
additional information, please do not hesitate to contact Daniela Borbe or me at (562) 755-4297. 
 
 
 
Sincerely,       Accepted and Approved 
 
 
 
Amber Costello      ________________________________ 
President 
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BIGHORN-DESERT VIEW WATER AGENCY 
BOARD OF DIRECTORS’  

PLANNING/LEGISLATIVE/ENGINEERING/GRANT/SECURITY STANDING COMMITTEE 
AGENDA ITEM SUBMITTAL – GRANT FUNDED PROJECT 

 

Meeting Date:  August 18, 2026 
 
To:    Planning/Legislative/Engineering/Grant/Security Standing Committee 

  
From:    Marina D. West, PG, Chief Engineer  
 
Agenda Topic:  SWRCB Grant Agreement No. D2102065:  Review Invoices Received for the 

Western Joshua tree Incidental Take Permit for the Project which Total 
$179,986.50. 

 
Requested Action: Information Only. 
 
Project:   Pipeline Improvements and Consolidation Project (PI/C) – Phase 2 
Funding Source:  SWRCB PI/C Grant Agreement No. D2102065/ Proj. No. 3610009-002C Potable 

Water System Improvements and Consolidation of Water Systems Project 
Contract: Yes, Counsel Kennedy approved execution of Professional Services Agreement with 

CA Rural Water Association  
Funds Allocated: Yes, the remaining balance in the category for “Soft Cost” which includes design, 

ROW, permitting is $238,127. 
Agency Cost Share: Current estimate is $0 
 
General Counsel Approval for this Action:  Yes, Counsel Kennedy approved execution of Professional 
Services Agreement.  General Counsel Ciampa have been involved as Special Counsel on this project since 
December 2024. 
 
Summary: 
 
The Agency prepared two separate applications for a Western Joshua tree Incidental Take Permit (WJT 
ITP), one for the Zone B Transmission and pump stations and one for the Landers Consolidation.  The 
applications have been finalized and the California Department of Fish and Wildlife has prepared the 
invoices in connection with the applications. 
 
The invoices are attached and summarize of the number and size of WJT that exists within the area of 
defined “buffer zone” and the total cost.   
 
The existing budget in the category for “Soft Cost” which includes design, ROW, permitting is $238,127 so 
there are sufficient funds to cover this invoice until Amendment No. 2 is approved which requested an 
additional $280,000 to cover the invoice cost, additional biological monitoring needed for the WJT and 
additional contingency. 
 
Grant Background (Bolded items relevant to this action. Items “struck out” have been removed from 
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Grant Deliverables via Amendment No. 1) 
 
A funding Agreement with the State Water Resources Control Board (SWRCB) for some projects defined 
within the Preliminary Engineers Report (PER) completed in 2022.  Agreement executed April 20, 2023.  
Projects included in the funding Agreement are outlined in Phases as follows: 
Phase 1:  

• Install new pump in the existing R-1 Booster Station (Zone D1 Booster Pump) 
• Replace the BDVWA A-Booster Station, reconfiguring the pipeline between the A-Booster Station 

and B reservoirs, and install a metered supply from BDVWA’s Zone B to Zone C with necessary 
pressure reducing valves (PRV’s).  To be constructed at Agency cost with possible reimbursement 
later. 

• Construct Zone B Pump Station; and 
• Construct a block wall building to enclose the proposed GM Well No. 2 replacement (proposed 

BDVWA Well No. 13). 
Phase 2: 

• Construct approximately 9,300 feet of 6-inch distribution pipeline and necessary pressure 
reducing station to consolidate BDVWA with GM. 

Phase 3: 
• Construct approximately 21,500 feet of 6-inch transmission and distribution pipeline to convey 

water from the proposed Zone B Pump Station to BDVWA’s B reservoir site and install distribution 
pipelines to convey water from BDVWA’s D Zone to the proposed Zone B Pump Station; and 

• Construct approximately 9,900 feet of transmission pipeline (approximately 4,100 feet of 6-inch 
and 5,800 feet of 8-inch pipe) necessary to blend water from the Zone B Pump Station, BDVWA’s 
active wells (Nos. 3 and 8), and if permitted by DDW, BDVWA’s currently inactive wells (Nos. 2 and 
well 4). 

Phase 4:  
• Recoat and rehabilitate BDVWA Reservoirs B1, B2; and 
• Recoat and rehabilitate GM Reservoir R1. 

 
CEQA Action:  Mitigated Negative Declarations Notice of Determination filed May 2021 (SCH No. 

2021020354) 
 
All Prior Board Action(s) Relevant to this Grant Funded Project (Bolded Motions relevant to this action) 
 
4/14/2026 Motion 26-018 Authorize Change Order No. 3 Task Order to CA Rural Water Association for Construction 
Management Services Related to the Construction of the Zone B Transmission Mainline, Zone B and Zone D Pump Stations, 
HDWD#2 Intertie and Consolidation of Improvement District Goat Mountain with Bighorn-Desert View (SWRCB Grant 
Agreement No. D2102065) in the amount of $1,026,000 when contingency included. 
4/14/2026 Motion No. 26-020 Accept Completion of Work, Authorize Filing of Notice of Completion and Release of Retention 
Amounts Held to J. Colon Coatings, Inc. for Phase 4 B-Tank Rehabilitation (SWRCB Grant Agreement No. D2102065:  Contract 
PWC25-01). 
1/20/2026 Motion No. 26-009 PI/C Project: Motion to approve Contract No. PWC25-02 Change Order No.1 for $706.13 and 
Change Order No. 2 for 21,096.75 to J. Colon Coatings for the State Water Resources Control Board Grant No. D2102065 Phase 
4 B-Tank Rehabilitation Project. 
9/9/2025 Motion No. 25-049 Motion to Motion to authorize Change Order No. 2 to Professional Services Agreement with 
Fomotor Engineering for additional survey related tasks related to SWRCB Grant Agreement No. D2102065 in the amount of 
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$8,670. 
9/9/2025 Motion No. 25-048 Motion to authorize Change Order No. 2 to Professional Services Agreement with Compass 
Consulting Enterprises, Inc. for environmental services in support of the Pipes Wash Jurisdictional Permitting related to the 
SWRCB Grant Agreement No. D2102065 in the amount of $27,420. 
 
7/8/2025 Motion No. 25-037 Authorize Change Order No. 1 to Professional Services Agreement with 
Compass Consulting Enterprises, Inc. for Environmental Services in support of the Incidental Take Permit 
for Western Joshua tree Related to Compliance with the Mitigation and Monitoring Plan Related to the 
Project in the amount of $11,810.  (Phase 2) 
 
6/10/2025 Motion No. 25-025 Motion to approve Change Order No. 2 Task Order to Professional Services Agreement with 
California Rural Water Association (CRWA) for $3,940 to provide additional engineering and mapping services associated with 
the environmental compliance for the Project. (Phase 1, 2, 3) 
6/10/2025 Motion No. 25-023 Motion to receive and file the Notice Inviting Bids, Ratify issuance of Addendum No. 1 and award 
Public Works Contract No. PWC25-01 Reservoirs 81 and 82 Rehabilitation and Recoating Project to J. Colon Coatings, Inc. in the 
amount of $539,000 pending approval by the State Water Resources Control Board Division of Financial Assistance in accordance 
with Agreement No. D2102065 and Authorize construction contingency of 10% or $53,900.  (Phase 4) 
 
4/8/2025 Motion No. 25-016 Approve SWRCB Grant Agreement No. D2102065:  Authorize Professional 
Services Agreement with Compass Consulting Enterprises, Inc. for Phase 4 Environmental Services in 
the Amount of $10,000. (Phase 4) 
 
3/11/2025 Motion No. 25-008 Approve SWRCB Grant Agreement No. D2102065: Authorize Change Order No. 1 Task Order to 
Professional Services Agreement with California Rural Water Association for $386,425 to Provide Additional Engineering Design 
Services Associated with the Project.  (Phase 1 and 2) 
12/10/2024 Motion No. 24-050 Authorize Professional Services Agreement with Engineering Resources of Southern California 
to complete plans, specifications, contract documents, to provide Bidding assistance and construction management/inspection 
services for rehabilitation of Reservoirs B1, B2 and R-1 for the Pipeline Improvements and Consolidation Project Phase 4; and 
Authorize publication of Notice Inviting Bids for a Contract to perform the work.  (Phase 4). 
12/10/2024 Motion No. 24-049 Authorize engagement with Special Counsel Mr. Jim Ciampa and execution of Attorney Services 
Agreement with Lagerlof, LLP to Provide Legal Opinion Letter Relevant to Property Rights for the Construction of the Pipeline 
Improvements and Consolidation Project.  (Phase 1, 2, 3 and 4) 
10/8/2024 Motion No. 24-045 Pipeline Improvements and Consolidation Project (PI/C) Professional Services Agreement with 
Monument ROW - Authorize Change Order No. 1 for $20,000 to Obtain Land Patent Records to Complete Phase 1 – Strategy for 
Acquisition of R/W for the Pipeline Improvement and Consolidation Project Summary Report; and Change Order No. 2 for 
$144,000 to Provide Services to Pursue Fourteen (14) Private Easement Deeds.  (Phase 2 and 3)  
10/8/2024 Motion No. 24-044 Improvements and Consolidation Project (PI/C) Pipeline Improvements and Consolidation Project 
(PI/C) Professional Services Agreement with Fomotor Engineering - Authorize Change Order No. 1 to Professional Services 
Agreement with Fomotor Engineering for $22,000 to Provide 14 Plat Maps and Legal Descriptions for Identified Private 
Easements and $10,000 for Unspecified “On-Call Services” for the Pipeline Improvements and Consolidation Project (PI/C).  
(Phase 2 and 3) 
7/9/2024 Motion No. 24-034 Authorize issuance of Professional Services Agreement with Fomotor Engineering for Ground and 
Aerial Survey Work Associated with the Final Design of the Pipeline Improvements and Consolidation Project (PI/C Project) 
Transmission and Blending Pipeline Design in the Amount of $28,800 plus a 10% Contingency.  (Phase 3) 
3/12/2024 Motion No. 24-016 Authorize Issuance of Professional Services Agreement to Fomotor Engineering for Pipeline 
Improvement and Consolidation Project “On-Call and as-needed” Land Survey Support Services. (Phase 1,2, 3 and 4 as needed) 
3/12/2024 Motion No. 24-014 HDWD #2 Intertie (Grant No. 4600014979):  Authorize Issuance of Professional Services 
Agreement to California Rural Water Association (CWRA) for Intertie No. 2 (BDVWA to HDWD#2) Pipeline Design Services at a 
Cost of $50,892 
3/12/2024 Motion No. 24-015 Authorize issuance of Professional Services Agreement to California Rural Water Association 
(CRWA) for Pipeline Improvement and Consolidation (PI/C) Project design services at a cost of $257,075.  (Phase 3) 
10/10/2023 Motion No. 23-036 Authorize issuance of Professional Service Agreement to Monument Right-of-Way for the 
Pipeline Improvement and Consolidation Project Right-of-Way Acquisition Services at an initial contract cost of $458,075.  (Phase 

Page 17 of 29



2 and 3) 
2/14/2023 Motion No. 23-006 Adopt Resolution No. 23R-03 (F5a) Authorize execution of $11,000,000 Funding Agreement No. 
D2102065 with the State Water Resources Control Board for the Purpose of the Potable Water Supply Systems Improvements 
Consolidation of Water Systems Project No. 3610009-002C. 
12/10/2024 Motion No. 24-050 Authorize Professional Services Agreement with Engineering Resources of Southern California 
to complete plans, specifications, contract documents, to provide Bidding assistance and construction management/inspection 
services for rehabilitation of Reservoirs B1, B2 and R-1 for the Pipeline Improvements and Consolidation Project Phase 4; and 
Authorize publication of Notice Inviting Bids for a Contract to perform the work. 
 
2/14/2023 Motion No. 23-006 Adopt Resolution No. 23R-03 Authorize execution of $11,000,000 Funding 
Agreement No. D2102065 with the State Water Resources Control Board for the Purpose of the Potable 
Water Supply Systems Improvements Consolidation of Water Systems Project No. 3610009-002C. 
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STATE�OF�CALIFORNIA� GAVIN NEWSOM, Governor 
DEPARTMENT�OF�FISH�AND�WILDLIFE� MEGHAN HERTEL, Director 

wildlife.ca.gov�

Rev. 3/25/2026  Conserving California’s Wildlife Since 1870 Page�1�of�3 

Western�Joshua�Tree�Conservation�Act�Incidental�Take�Permit�
Mitigation�Fee�Invoice�Effective�January�1,�2026�

�(Due�December�31,�2026*)�Invoice�Date:�������

Permit�Number:�1927-ITP-20�����

Project�Name:������� �.�

Project�Type:(e.g.,�Renewable�Energy,�Utility,�Commercial,�Public�Works,�Transportation,�
Multi-Family�Residence,�Single�Family�Residence,�Accessory�Structure,�Other)�

�.�

Applicant�Name:������ �.�

Applicant�Phone�Number:������� �.�

Business�Name�(if�applicable):� �.�

Primary�County:������ �.�

Reduced�Fee�Area�Defined:�The�reduced�fees�apply�to�any�project�in�the�area�bounded�by�
the�intersection�of�Highway�99�and�Highway�58,�then�following�east�along�Highway�58�to�the�
intersection�with�Interstate�15,�then�north�along�Interstate�15�to�the�intersection�of�Highway�
247,�then�south�along�Highway�247�to�the�intersection�of�Highway�18,�then�west�along�
Highway�18�to�the�intersection�of�Highway�138,�then�west�and�north�along�Highway�138�to�
the�intersection�of�Interstate�5,�then�north�along�Interstate�5�to�the�intersection�of�Highway�
99,�then�north�along�Highway�99�to�Highway�58.�

Standard�Fee�Area�Defined:�The�standard�fees�apply�to�any�project�not�in�the�Reduced�Fee�
Area�and�those�within�two�miles�of�Joshua�Tree�National�Park�or�any�unit�of�the�state�park�
system�regardless�of�whether�they�are�in�the�Reduced�Fee�Area�or�the�Standard�Fee�Area.�

Fees�by�Area�and�Total�Fees:�Both�live�and�dead�Western�Joshua�Trees�must�be�censused�
and�require�mitigation�fees.�

Inland Deserts Region
3602 Inland Empire Blvd., Suite C-220

Ontario, CA 91764

08/06/2026

26-009-06

Consolidations of Water Systems & Improvement Zone B

Utility, Public Works

Marina West

(760) 364-2315

Bighorn-Desert View Water Agency

San Bernardino County
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1927-ITP-20���
Project�Name:�
Invoice�Date:�
Page�2�
*Payment�must�be�postmarked�by�December�31st�following�the�Invoice�Date�or�the
applicant�will�be�subject�to�the�fee�increase�effective�January�1st�and�a�new�invoice�will�be
generated.

Fee�Area� Size�Class�(in�
height)� Fee�(per�tree)� Number�of�

Trees*� Total�Fees�

Reduced� 5�meters�or�
greater�

Reduced� 1�meter�to�less�
than�5�meters�

Reduced� Less�than�1�
meter�

Reduced�
Area�
Subtotal�

Standard� 5�meters�or�
greater�

Standard� 1�meter�to�less�
than�5�meters�

Standard� Less�than�1�
meter�

Standard�
Area�
Subtotal�

Grand�Total**�
**Each�western�Joshua�tree�stem�or�trunk�arising�from�the�ground�is�considered�an�individual�
tree�requiring�mitigation,�regardless�of�its�proximity�to�any�other�western�Joshua�tree�stem�or�
trunk.�

Send�total�fees�to�CDFW�by�check�or�money�order�made�payable�to:�
California�Department�of�Fish�and�Wildlife�

Please�write�the�permit�number�on�the�check/money�order.�

$ 1,043.50 0 $ 0.00

$ 208.75 0 $ 0.00

$ 156.50 0 $ 0.00

$ 0.00

$ 2,609.00 11 $ 28,699.00

$ 521.75 107 $ 55,827.25

$ 354.75 93 $ 32,991.75

$ 117,518.00

211 117,518.00

26-009-06
Consolidations of Water Systems & Improvement Zone B
08/06/2026
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1927-ITP-20���
Project�Name:�
Invoice�Date:�
Page�3�

Mail�check/money�order�with�a�copy�of�this�invoice�to:�

California�Department�of�Fish�and�Wildlife�
Attn:�Western�Joshua�Tree�Fund�

If�you�have�any�questions,�please�contact�
at����������������������������������������������������������������or���

�.�

FOR CDFW ADMIN USE ONLY 
Check�Number� Check�Amount�

Date�Check�Received� Date�Receipt�Issued�

Comments�

Signature�

Inland Deserts Region
3602 Inland Empire Blvd., Suite C-220
Ontario, CA 91764

Steven Recinos
(909) 731-5954 Steven.Recinos@wildlife.ca.gov

26-009-06
Consolidations of Water Systems & Improvement Zone B
08/06/2026
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STATE OF CALIFORNIA  GAVIN NEWSOM, Governor 

DEPARTMENT OF FISH AND WILDLIFE  MEGHAN HERTEL, Director 

Inland Deserts Region 

3602 Inland Empire Boulevard, Suite C-220 

Ontario, CA 91764 

wildlife.ca.gov 

Conserving California’s Wildlife Since 1870 

 

August 6, 2026 

Sent via email. 

Marina West 

Bighorn-Desert View Water Agency 

622 Jemez Trail 

Yucca Valley, CA 92284 

mwest@bdvwa.org  

 

Re: Western Joshua Tree Conservation Act Incidental Take Permit Application for 

Consolidation of Water Systems & Improvement Zone B Project (1927-ITP-2026-009-06)  

 

Dear Marina West: 

 

We have received your Western Joshua Tree Conservation Act Application and Census.  

Please send total fees to CDFW by check or money order made payable to:  

 

California Department of Fish and Wildlife  

 

Please write the permit number on the check/money order. Mail check/money order with a 

copy of this invoice to:  

 

California Department of Fish and Wildlife 

Attn: Western Joshua Tree Fund 

Inland Deserts Region 

3602 Inland Empire Blvd, Suite C-220 

Ontario, CA 91764 

  

If you have any questions, please contact Steven Recinos, Environmental Scientist at 

Steven.Recinos@wildlife.ca.gov or 909-731-5954.  

 

Sincerely,  

                        for 

 

Alisa Ellsworth 

Environmental Program Manager 
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STATE OF CALIFORNIA  GAVIN NEWSOM, Governor 

DEPARTMENT OF FISH AND WILDLIFE  MEGHAN HERTEL, Director 

Inland Deserts Region 

3602 Inland Empire Boulevard, Suite C-220 

Ontario, CA 91764 
wildlife.ca.gov 

Conserving California’s Wildlife Since 1870 

August 6, 2026 

Sent via email 

 

Marina West 

Bighorn -Desert View Water Agency 

622 Jemez Trail 

Yucca Valley, CA, 92284 

Mwest@bdvwa.org  

 

Re: Western Joshua Tree Conservation Act Incidental Take Permit Application for 

Consolidation of Water Systems and Improvements Landers Project (1927-ITP-2026-034-06) 

 

Dear Marina West: 

We have received your Western Joshua Tree Conservation Act Application and Census. 

 

Please send total fees to CDFW by check or money order made payable to:  

 

California Department of Fish and Wildlife 

 

Please write the permit number on the check/money order. 

Mail check/money order with a copy of this invoice to: 

 

California Department of Fish and Wildlife 

Attn: Western Joshua Tree Fund 

Inland Deserts Region 

3602 Inland Empire Boulevard, Suite C-220 

Ontario, CA 91764 

 

If you have any questions, please contact Emily Leon, Environmental Scientist at 

Emily.Leon@wildlife.ca.gov or at (760) 644-5976. 

 

Sincerely,  

 

 

Alisa Ellsworth 

Environmental Program Manager 
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STATE�OF�CALIFORNIA� GAVIN NEWSOM, Governor 
DEPARTMENT�OF�FISH�AND�WILDLIFE� MEGHAN HERTEL, Director 

wildlife.ca.gov�

Rev. 3/25/2026  Conserving California’s Wildlife Since 1870 Page�1�of�3 

Western�Joshua�Tree�Conservation�Act�Incidental�Take�Permit�
Mitigation�Fee�Invoice�Effective�January�1,�2026�

�(Due�December�31,�2026*)�Invoice�Date:�������

Permit�Number:�1927-ITP-20�����

Project�Name:������� �.�

Project�Type:(e.g.,�Renewable�Energy,�Utility,�Commercial,�Public�Works,�Transportation,�
Multi-Family�Residence,�Single�Family�Residence,�Accessory�Structure,�Other)�

�.�

Applicant�Name:������ �.�

Applicant�Phone�Number:������� �.�

Business�Name�(if�applicable):� �.�

Primary�County:������ �.�

Reduced�Fee�Area�Defined:�The�reduced�fees�apply�to�any�project�in�the�area�bounded�by�
the�intersection�of�Highway�99�and�Highway�58,�then�following�east�along�Highway�58�to�the�
intersection�with�Interstate�15,�then�north�along�Interstate�15�to�the�intersection�of�Highway�
247,�then�south�along�Highway�247�to�the�intersection�of�Highway�18,�then�west�along�
Highway�18�to�the�intersection�of�Highway�138,�then�west�and�north�along�Highway�138�to�
the�intersection�of�Interstate�5,�then�north�along�Interstate�5�to�the�intersection�of�Highway�
99,�then�north�along�Highway�99�to�Highway�58.�

Standard�Fee�Area�Defined:�The�standard�fees�apply�to�any�project�not�in�the�Reduced�Fee�
Area�and�those�within�two�miles�of�Joshua�Tree�National�Park�or�any�unit�of�the�state�park�
system�regardless�of�whether�they�are�in�the�Reduced�Fee�Area�or�the�Standard�Fee�Area.�

Fees�by�Area�and�Total�Fees:�Both�live�and�dead�Western�Joshua�Trees�must�be�censused�
and�require�mitigation�fees.�

Inland Deserts Region
3602 Inland Empire Blvd., Suite C-220

Ontario, CA, 91764

08/06/2026

26-034-06

Consolidation of Water Systems and Improvements Landers Project

Utility, Public Works

Marina West

(760) 364-2315

Bighorn-Desert View Water Agency

San Bernardino County
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1927-ITP-20���
Project�Name:�
Invoice�Date:�
Page�2�
*Payment�must�be�postmarked�by�December�31st�following�the�Invoice�Date�or�the
applicant�will�be�subject�to�the�fee�increase�effective�January�1st�and�a�new�invoice�will�be
generated.

Fee�Area� Size�Class�(in�
height)� Fee�(per�tree)� Number�of�

Trees*� Total�Fees�

Reduced� 5�meters�or�
greater�

Reduced� 1�meter�to�less�
than�5�meters�

Reduced� Less�than�1�
meter�

Reduced�
Area�
Subtotal�

Standard� 5�meters�or�
greater�

Standard� 1�meter�to�less�
than�5�meters�

Standard� Less�than�1�
meter�

Standard�
Area�
Subtotal�

Grand�Total**�
**Each�western�Joshua�tree�stem�or�trunk�arising�from�the�ground�is�considered�an�individual�
tree�requiring�mitigation,�regardless�of�its�proximity�to�any�other�western�Joshua�tree�stem�or�
trunk.�

Send�total�fees�to�CDFW�by�check�or�money�order�made�payable�to:�
California�Department�of�Fish�and�Wildlife�

Please�write�the�permit�number�on�the�check/money�order.�

$ 1,043.50 0 $ 0.00

$ 208.75 0 $ 0.00

$ 156.50 0 $ 0.00

$ 0.00

$ 2,609.00 19 $ 49,571.00

$ 521.75 22 $ 11,478.50

$ 354.75 4 $ 1,419.00

$ 62,468.50

45 62,468.50

26-034-06
Consolidation of Water Systems and Improvements Landers Project
08/06/2026
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1927-ITP-20���
Project�Name:�
Invoice�Date:�
Page�3�

Mail�check/money�order�with�a�copy�of�this�invoice�to:�

California�Department�of�Fish�and�Wildlife�
Attn:�Western�Joshua�Tree�Fund�

If�you�have�any�questions,�please�contact�
at����������������������������������������������������������������or���

�.�

FOR CDFW ADMIN USE ONLY 
Check�Number� Check�Amount�

Date�Check�Received� Date�Receipt�Issued�

Comments�

Signature�

Inland Deserts Region
3602 Inland Empire Blvd., Suite C-220
Ontario, CA, 91764

Emily Leon, Environmental Scientist
Emily.Leon@wildlife.ca.gov (760) 644-5976

26-034-06
Consolidation of Water Systems and Improvements Landers Project
08/06/2026

Page 26 of 29



June 23, 2026 PLEG Committee SPECIAL Meeting Agenda 
Approved XX XX, 2026 
Page 1 of 3 

 

 
BIGHORN-DESERT VIEW WATER AGENCY 

Our Mission - “To provide a high quality supply of water and reliable service to all 
customers at a fair and reasonable rate.” 

Planning, Legislative, Engineering, Grant, and Security  
PLEGS Committee SPECIAL Meeting Agenda 

Committee Members: Director Close-Dees & Director Aldridge 
Alternate: Jose R. Martinez 

BOARD MEETING OFFICE June 23, 2026 
1720 N. CHEROKEE TRAIL   Time – 4:00 PM 
LANDERS, CALIFORNIA 92285 

 
CALL TO ORDER 
Dir. Aldridge called the meeting to order at 4:01 pm.  
 
PLEDGE OF ALLEGIANCE  
Led by Chair Aldridge. 

 
ROLL CALL 
Directors present:  William Aldridge 

Jose Martinez – Alternate Member 
Megan Close-Dees, absent with notice. 

 
Staff present:   Jennifer Cusack, General Manager 

    Marina West, Chief Engineer 
    Tom Holliman, Engineering Consultant (remote) 
 

Public: Following roll call, zero (0) member of the public was present.  Dir. McKenzie 
attended as an observer only. 

 
APPROVAL OF AGENDA 
Approved as presented by the Committee. 

Discussion and Action Items 

1. Cross-Connection Control Plan 
GM Cusack gave the report on the final draft Cross Connection Control Plan.  She further 
reviewed the background and details of the Plan noting the Agency has hired Mr. Ottesen as 
our Backflow Specialist as required.  Lastly, she reviewed the implementation of the new 
requirements under the updated CCCP regulations. 
 
Questions of the Committee were asked and answered. 
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Public Comment: 
None. 
 
Dir. Martinez recommended the Plan proceed to the Board for adoption but that the staff 
return to the Committee and Board of Directors to further discuss any fees/costs that might 
affect our existing customers.  Chair Aldridge motioned to move the item to the full Board.  Dir. 
Martinez concurred. 
  

2. Capital Projects Update 
CE West gave a PowerPoint presentation summarizing the status of several grant funded projects.  
She reported on the Meter Replacement Program, Goat Mountain Replacement Well, and the 
Pipeline Installation and Consolidation Project (PI/C Project). Thereafter, Mr. Holliman, gave an 
update on two new capital projects underway.  Mr. Holliman reported on the status of the R1 
Reservoir Replacement utilizing Engineering Resources of So. Cal., Inc. and Well No. 14 utilizing 
TKE Engineering, Inc.  GM Cusack also presented the Capital Projects spreadsheet for tracking the 
progress of these projects. 
 
Questions of the Committee were asked and answered. 

 
Public Comment: 
None. 

 
3. On-Call Contractor Services 

GM Cusack gave the staff report to assist operations with some specific projects.  She will 
obtained competitive quotes from one or more local contractors that can be utilized in both 
emergency and for planned projects.   
 
Questions of the Committee were asked and answered. 
 
Public Comment: 
None. 
 
Dir. Martinez recommended that staff proceed with their plan.  Chair Aldridge concurred. 
 

4. Geographic Information System (GIS) 
GM Cusack gave the staff report noting that we have a need to implement a GIS system for 
“cloud based” access to mapping and associated databases.  She met with GeoViewer by Nobel 
Systems at approximately $50,000 first year and $40,000 est. annual subscription feed.  She also 
spoke to ERSI at about $5,000 with the cost of an implementation consultant.  Annual 
subscription of approx.. $5,000.  GM Cusack will circulate Request for Proposals to the vendors to 
propose on a system solution for the Agency. 
 
Questions of the Committee were asked and answered. 
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Public Comment: 
None. 
 
Dir. Martinez recommended that staff proceed with their plan to solicit proposals.  Chair 
Aldridge concurred. 
 

5. Consent Items – 

a. PLEGS Committee Meeting Minutes, February 18, 2025. 
 

Dir. Martinez recommended that the minutes be approved.  Chair Aldridge concurred. 
 

6. Public Comment Period 
None. 

 
7. Verbal Reports - Including Reports on Courses/Conferences/Meetings 

1. Committee Members’ Comments/Reports -  
2. General Manager’s Report – reported that the 2025 Consumer Confidence Report 

will be circulated on time.  She further reported that the new administrative 
employee will start July 1, 2026. 

3. Chief Engineer’s Report - Reminded the Committee that with all the changes at the 
Agency to please check email regularly as we are relying more on the Board to do 
their own homework.  To that end, she reminded Directors of the BIA Water 
Conference in August 2026.  Dir. Martinez and Dir. Aldridge expressed interest as 
well.  

8. Adjournment 
Chair Aldridge adjourned the meeting at 5:12 pm. 
 

Approved by: 
 
 
 

___________________________________ 
William Aldridge, Chair 

 
 
MSC1 – Motion made, seconded and carried. 

 
OFFICIAL SEAL 
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